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SECTION 6 – PREFERRED DEVELOPMENT PLAN 
 
This section presents the Preferred Development Plan for DTW.  The Preferred Development Plan 
incorporates the best alternatives and solutions for each component of the Airport (airfield, terminal, 
landside and support facilities) as discussed in Section 5 – Concept Development and Evaluation.  
Following is a summary of the overall planning philosophy used to achieve the goals of the Master Plan 
for each component as well as a brief description/rationale for each individual project.    
 
6.1  Airfield 
 
Airfield expansion is typically the most time consuming, expensive and controversial component of a 
Master Plan.  This Master Plan attempts to defer the need for airfield expansion beyond the current 
Airport boundary by enhancing the capability and efficiency of the existing airfield infrastructure to the 
greatest extent feasible.  To this end, the Master Plan contemplates providing additional taxiway exits for 
optimal operational efficiency and extending an existing runway in order to reduce congestion and delays 
by providing additional departure runway length.  However, over the planning horizon, it is likely that 
additional runway capacity will be needed in order to meet the anticipated demand.  To this end, the 
Preferred Development Plan identifies a new independent precision runway that results in the expansion 
of the Airport boundary.   
 
When addressing airfield expansion, the Master Plan assumes that the Airport will acquire all land that is 
needed to accommodate the new and extended runways, including the runway protection zones and other 
FAA prescribed safety areas and operational requirements.  The Master Plan also reflects a buffer 
acquisition area which may be acquired for noise mitigation purposes, FAA or airport navigational 
facilities, or enhancements to the surface transportation system.  It should be noted, however, that as the 
NEPA process is completed, a more exact boundary will be established which could change the land 
acquisition needs of the Airport.   
 
6.2  Terminal 
 
Terminal expansion is anticipated in order to meet the likely demand throughout the planning horizon.  
The Master Plan recommends accommodating this expansion within the available terminal envelopes of 
the McNamara Terminal and the North Terminal.  The primary considerations for terminal expansion 
included meeting future requirements in terms of narrow body equivalent gates (NBEGs), while 
maintaining operational efficiency, accommodating incremental expansion capability and compatibility 
with the preferred airfield alternatives.     
 
6.3  Landside 
 
Development of additional landside facilities within the planning horizon is anticipated in order to 
efficiently manage the demand on certain landside facilities such as roadways and curbfronts.  The 
Master Plan also provides opportunities to enhance customer service and improve connectivity between 
certain nodes of the Airport such as the rental car facilities, terminals and remote parking.  Consolidating 
the rental car facilities is also recommended in order to provide additional capacity and improves 
customer service while reducing demand on the curbfront by enabling the use of a consolidated bussing 
system.  New and expanded parking facilities are contemplated to not only accommodate the overall 
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demand but also provide a better range of locations and products (hourly, daily and long-term) for the 
users.  Landside facilities are clustered at the north and south entrances to the Airport in order to make 
decision-making and wayfinding more intuitive for users.  These locations will also reduce demand in 
the terminal cores where congestion is the most problematic, and will help facilitate the eventual 
implementation and utilization of an Airport Transit System.  An Airport Transit System is 
recommended because it represents the most operationally efficient, reliable, environmentally conscious, 
and customer friendly ways to move significant volumes of passengers.  Finally, the Master Plan 
considers the eventual connection between the Airport and the surrounding communities and central 
business district by encouraging development of landside facilities to the north of I-94 which is 
congruent with other regional planning initiatives the most likely alignment of the future regional mass 
transit.    
 
6.4  Support Facilities 
 
New, expanded and relocated support facilities are necessary to support the anticipated demand and 
recommended future airfield, terminal and landside facilities.  The Master Plan locates these new and 
expanded support facilities in a way that is efficient, logical and consistent with their purpose, is 
environmentally conscious, and does not threaten or preclude the possible development of other 
facilities.   
 
6.5  Preferred Development Plan Projects 
 
As presented in Exhibit 6.1-1, the Preferred Development Plan represents the most viable solution for 
the Airport to accommodate the future demand and achieve the other goals of the Master Plan over the 
next 20 years.  The Preferred Development Plan includes the following projects. 
 

1. South Public Parking (4,000 Spaces) 
 
This project provides a new 4,000 space public surface parking lot south of Eureka Road that 
will help accommodate the current and future demand for remote parking and will provide a 
convenient parking option for those users entering the Airport from the south. 
 
The project consists of an entrance and exit plaza, management building, and all necessary 
site work, utilities, landscaping, signage and lighting. 
 
2. West Cargo Taxiway (Phase 1) 
 
This project provides taxiway infrastructure west of Runway 4L-22R in support of anticipated 
cargo development in that area.  The Airport has identified demand for additional on-airport 
cargo development through its ongoing marketing efforts. 
 
The project contemplates an initial development of 1,590 linear feet of a 75 foot wide taxiway 
parallel to, and west of, Runway 4L-22R.  The project includes all site work, pavement, lighting, 
signage and pavement markings.      
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3. Air Cargo Development (Phase 1) 
 
This project provides cargo development west of Runway 4L-22R.  The Airport has identified 
demand for additional on-airport cargo development through its ongoing marketing efforts. 
 
The project contemplates an initial development of one or more cargo buildings with truck dock, 
parking lot, landscaping, and access to Vining Road, adjacent aircraft apron and all necessary site 
work, utilities, landscaping and security fencing. 
 
4. North Centralized Checkpoint 
 
This project provides a new centralized security checkpoint adjacent to the Airport Maintenance 
Complex that provides direct, secure AOA access to the North Terminal Area and can 
accommodate additional screening requirements such as 100% employee and vehicle screening 
that are anticipated to be mandated by the TSA in the near-term. 
 
The project includes an approximately four acre site with a roadway, vehicle queuing area, guard 
booth, and a screening checkpoint to facilitate screening all employees and deliveries into the 
Airport.  It is expected that the TSA will provide all necessary equipment for the physical 
screening operation.  This project is envisioned to include an access road, a paved queuing area, 
an open air canopied structure with a small building for employees (breakroom, restrooms, etc.), 
all sitework and necessary utilities as well as security fencing. 
 
5. South Centralized Checkpoint and Culvert Bridge Improvements 
 
This project provides a new centralized security checkpoint adjacent to the Airport Maintenance 
Complex that provides direct, secure AOA access to the North Terminal Area   and can 
accommodate additional screening requirements such as 100% employee and vehicle screening 
that are anticipated to be mandated by the TSA in the near-term. 
 
The project includes an approximately four acre site with a roadway, vehicle queuing area, guard 
booth, and a screening checkpoint to facilitate screening all employees and deliveries into the 
Airport.  It is expected that the TSA will provide all necessary equipment for the physical 
screening operation.  This project is envisioned to include an access road, a paved queuing area, 
an open air canopied structure with a small building for employees (breakroom, restrooms, etc.), 
all sitework and necessary utilities as well as security fencing.  Because of its location, this 
project also includes a bridge over the adjacent culverts and roadway improvements between the 
security checkpoint and the new bridge to support the anticipated traffic. 
   
6. Runway 4L-22R High Speed Taxiways 
 
This project provides high speed runway exits in both directions from Runway 4L-22R to 
Taxiway A.  This will improve the efficiency of the existing airfield by reducing runway 
occupancy times for arriving aircraft, thereby enabling air traffic controllers to safely and 
efficiently reduce in-trail separation between certain aircraft. 
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The project consists of two high speed exit taxiways (Miami Spiral or similar design) connecting 
Runway 4L-22R to the parallel Taxiway A from the approximate midpoint of the runway.  The 
project includes all site work, pavement, lighting, signage and pavement markings.   
 
7. Consolidated Rental Car Facility (CONRAC) 
 
This project provides a consolidated facility that is envisioned to accommodate all rental car 
companies wishing to operate at the Airport.  This new facility will foster increased competition 
and improved operational efficiency, enable growth and expansion of those rental car companies 
that wish to expand, and will improve environmental compliance through the use of a 
consolidated shuttle system. 
 
The project represents an 80 acre consolidated rental car facility that includes 25 acres for 
ready/return parking spaces, 2 acres for a customer service building, 43 acres of rental car service 
areas, and the remaining ten 10 acres for landscaping and service roads/site access. 

 
8. Runway 9R-27L High Speed Taxiway 
 
This project provides a high speed runway exit from Runway 9R-27L to Taxiway T.  This will 
improve the efficiency of the existing airfield by reducing runway occupancy times for arriving 
aircraft, thereby enabling air traffic controllers to safely and efficiently reduce in-trail separation 
between certain aircraft. 
 
The project includes one high speed exit taxiway (Miami Spiral or similar design) connecting 
Runway 9R-27L to the parallel Taxiway T adjacent to Taxiway S.  The project includes all site 
work, pavement, lighting, signage and pavement markings. 
 
9. Dirty Snow Storage  
 
This project provides an alternative location for storage of contaminated snow as the current 
location is needed in order to implement the planned Capital Improvement Program project that 
will connect Dingell Drive with Rogell Drive. 
 
The project consists of clearing an area within the current Green Lot parking lot for the storage of 
contaminated or “dirty” snow.  The project anticipates modifying the perimeter fencing to allow 
trucks transporting the contaminated snow direct access from the airfield via the exiting airport 
service roads and includes any modification to the drainage system necessary to comply with the 
Airport’s stormwater management plan and National Pollutant Discharge Elimination System 
(NPDES) permit. 
 
10. North Employee Parking (2,500 Spaces) 

 
This project provides an alternative location for employee parking on the north side of the 
Airport.  The current north employee lot can be relocated to the south employee lot when the 
current north employee lot is needed for the new north centralized security checkpoint (Project 
#4).  However, the northern portion of the south employee lot is anticipated to be impacted by the 
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Runway 3L Perimeter Taxiways (Project #15) in the near-term.  The impacted portion of the 
south employee lot will be relocated back to the north side of the Airport in order to provide both 
south and north parking options for employees.  The land envisioned for this project is included 
in a land swap currently underway between the WCAA and the surrounding community. 
 
The project consists of developing a 2,500 space surface employee parking lot north of I-94 
adjacent to Smith Road between Middlebelt and Merriman Roads.  This project include the 
parking lot, entrance and exit plaza with access control, connection to Vining Road and/or 
Eureka Roads, and all necessary sitework, utilities, marking, lighting and signage, and bus stop 
vestibules. 

 
11. Blue Deck Public Parking Expansion (4,000 Spaces) 

 
This project provides additional structured parking in the North Terminal Area that is needed to 
accommodate the projected demand for close-in, convenient, covered parking.  This is the only 
viable opportunity to expand structured parking on the Airport as the McNamara Terminal cannot 
be expanded. 
 
The project consists of expanding the Blue Deck Parking Structure with a six story addition that 
will provide approximately 4,000 additional spaces.  The project will include all ingress and 
egress roads, an exit plaza, and connection to the existing structure as well as all sitework, 
utilities, landscaping and vertical and horizontal circulation. 
 
12. Relocated Executive Terminal 

 
This project provides an alternative location for an Executive Terminal to serve the corporate and 
general aviation users at the Airport as the current facility must be relocated to accommodate the 
planned extension of Runway 21R.  The proposed location for this project is the current site for 
Building #358, whose functions are being incorporated into the new Airport Administration 
Building. 
 
The project consists of the relocation of the historically significant Executive Terminal from its 
current location to the current location of Building #358 on Middlebelt Road.  This includes 
constructing a new 4,000 SF facility, approximately 30,000 SF of apron, and a taxiway 
connecting the apron with the adjacent airfield.  This project includes all sitework, utilities, 
landscaping and roadway access.  The project also includes physically relocating the existing 
facility to a new location. 

 
13. Runway 3L-21R Centralized Deice Pad Expansion (Phase 1) 

 
This project expands the deice pad adjacent to Runway 3L-21R in order to accommodate 
additional aircraft deicing positions facilitate the consolidation of deicing operations over time 
from four remote locations to two remote locations.  It is the intent of the airlines to centralize 
deicing operations over time to increase flexibility and operational efficiency. 
 
The project includes approximately 36,000 square yards of additional pavement adjacent to the 
existing deice pad adjacent to Runway 3L-21R.  The project includes all necessary facilities and 
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equipment for deicing operations, including underground piping and holding facilities, deicing 
towers and required storage tanks.  This project represents an extension of the existing deice pad 
by approximately 800 feet long by 400 feet wide. 

 
14. Runway 4R-22L Centralized Deice Pad Expansion (Phase 1) 

 
This project expands the deice pad adjacent to Runway 4R-22L in order to accommodate 
additional aircraft deicing positions facilitate the consolidation of deicing operations over time 
from four remote locations to two remote locations.  It is the intent of the airlines to centralize 
deicing operations over time to increase flexibility and operational efficiency. 

 
The project includes redeveloping approximately 120,000 square yards of existing apron east of 
the current Runway 22L deice pad to serve as an expanded deicing facility.  This project includes 
all necessary facilities and equipment for deicing operations, including underground piping and 
holding facilities, and glycol storage tanks.  The project includes site work and pavement 
rehabilitation to implement the proper grades and incorporate the appropriate drainage and spent 
deicing fluid storage and reclamation capability.  A deicing operations building is contemplated 
as well as all necessary painting, lighting, marking, and signage for the deice pad and vehicle 
storage and queuing areas. 
 
15. Runway 3L Perimeter Taxiways 

 
This project provides additional taxiways south of Runway 9R-27L in order to ensure the airfield 
operates efficiently should the FAA determine that aircraft are unable to taxi unabated around the 
end of Runway 3L on existing Taxiways J and T.  Preliminary analysis indicates current taxiway 
operations will not comply with new FAA standards and will require new perimeter taxiways to 
support unabated taxi flow.  Air traffic controllers have indicated that unabated taxi flow is 
essential to operating the airfield efficiently. 
 
The project includes approximately 4,400 feet of new 75 foot wide taxiways south of Runway 
9R-27L connecting Taxiway W and PP to Taxiways J and T.  This project includes all site work, 
utilities, pavement, lighting, signage and markings.  It also includes demolition of the existing 
employee parking lot as necessary to complete the project. 

 
16. West Cargo Taxiway (Phase 2) 

 
This project provides taxiway infrastructure west of Runway 4L-22R in support of anticipated 
further cargo development in that area.  The Airport has identified demand for additional on-
airport cargo development through its ongoing marketing efforts and believes that additional on-
airport cargo development in the future is also likely. 

 
The project contemplates development of an additional 1,590 linear feet of a 75 foot wide 
taxiway parallel to, and west of, Runway 4L-22R.  The project includes all site work, pavement, 
lighting, signage and pavement markings.   
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17. Air Cargo Development (Phase 2) 
 

This project provides additional cargo development west of Runway 4L-22R.   The Airport has 
identified demand for additional cargo development through its on-going marketing efforts and 
believes additional future demand is also likely. 

 
The project contemplates development of one or more cargo buildings with truck dock, parking 
lot, landscaping, and access to Vining Road, adjacent aircraft apron and all necessary site work, 
utilities, landscaping and security fencing. 
 
18. Runway 21R Extension and Land Acquisition (1,500’) 

 
This project extends Runway 21R in order to provide additional departure runway length to 
accommodate more aircraft that either can not or will not depart from the current 8,500 foot 
runway.  This project will also provide more flexibility air traffic controllers in scheduling 
departing aircraft and will increase the number of destinations that can be served from Runway 
3L-21R. 

 
The project includes a 1,500 foot extension of Runway 21R and Taxiways M and P to the north.  
The runway extension will be 200 feet wide while the taxiways will be 75 feet wide.  This project 
includes all site work, utilities, pavement, lighting, signage and pavement markings.  The project 
also includes acquisition of approximately eight acres of land and relocation of two businesses to 
comply with federal guidelines for ownership of the Runway Protection Zone.  This project 
includes upgrading the approach capability of Runway 21R to Category I precision instrument 
approach by installing an Instrument Landing System. 
 
19. McNamara Concourse B and C Expansion (10 Gates) 

 
This project provides additional aircraft gates and related concourse facilities at the McNamara 
Terminal that are needed to accommodate the anticipated future demand.   
 
The project contemplates a 10 gate expansion of the McNamara Terminal, including holdrooms, 
operations space and all necessary public space and mechanical systems.  The project includes 
aircraft apron, underground fueling system, jetbridges, fixtures, furniture and equipment, and all 
site work, pavement, lighting, signage and pavement markings. 

 
20. New Flight Kitchen 

 
This project provides a new flight kitchen for one or more airlines operating at the Airport in 
order to meet the demand for in-flight meals and aircraft provisioning.  The existing flight 
kitchen is reaching the end of its useful life and is expected to be replaced within the planning 
period. 

 



Wayne County Airport Authority 
DTW Master Plan   

Preferred Development Plan                                 6-8                                                                    

The project represents an 180,000-square-foot facility directly south of the McNamara Terminal 
with adjacent vehicle parking, and loading dock.  The project includes all necessary site work, 
utilities, roadway improvements, landscaping, and security fencing.   

 
21. Taxiway PP Extension 

 
This project provides a direct taxi route between the Runway 3L-21R centralized deice pad and 
Runway 21R.  This will enable aircraft to use the Runway 3L-21R centralized deice pad in both 
north and south flow operations with minimal impact to deicing holdover times and without 
creating airfield congestion. 

 
The project consists of the extension of Taxiway PP by approximately 4,200 feet between 
Taxiway F and Taxiway P4.  Taxiway PP will be 75 foot wide with standard taxiway shoulders.  
This project includes all site work, pavement, lighting, signage and pavement markings. 

 
22. Perimeter Aircraft Rescue Fire Fighting (ARFF) Station 400 

 
This project provides an additional ARFF station on the southern perimeter of the Airport.  The 
FAA has encouraged the WCAA to plan to transition from a centralized response coverage 
strategy to a perimeter response coverage strategy.  This project will improve incident response 
times to portions of the south airfield in accordance with the direction of the FAA’s Certification 
division. 

 
The project represents the development of a new 8,800 SF aircraft rescue and fire fighting 
station, including landside and airside roadways, a 10 space parking lot, one new piece of fire 
fighting equipment, and all necessary site work, utilities, roadway improvements, landscaping, 
and security fencing. 

 
23. North Terminal Expansion (5 Gates) 

 
This project provides additional aircraft gates and related concourse facilities at the North 
Terminal that are anticipated to be needed to accommodate the projected future demand. 

 
The project contemplates a 5 gate expansion of the North Terminal, including holdrooms, 
operations space and all necessary public space and mechanical systems.  The project includes 
aircraft apron, underground fueling system, jetbridges, fixtures furniture and equipment, and all 
site work, pavement, lighting, signage and pavement markings. 

 
24. Fuel Farm Expansion 
 
This project provides an additional 60,000 gallons of fuel storage so that the Airport has enough 
storage capacity to meet the future needs of the airlines while operating the fuel farm effectively.  
The hub airline has agreed that they will likely require additional fuel storage capacity within the 
planning horizon. 
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The project includes one additional 60,000 gallon fuel storage tank, as well as all necessary 
pavement, spillage berms, equipment and controls needed to connect to the exiting fuel delivery, 
storage and distribution facilities.  The project also includes all necessary site work, utilities, 
landscaping and security fencing. 

 
25. Airline Freight Expansion 

 
This project provides additional freight facilities that will likely be needed by the airlines as 
freight activity increases throughout the planning period. 

 
The project contemplates expansion of the exiting airline freight facilities by an additional 40,000 
square feet of building with an access road, auto parking, truck dock, AOA access, and all 
necessary site work, utilities, landscaping, and security fencing. 
 
26. North Public Parking (2,500 Spaces) 

 
This project provides additional public surface parking on the north side of the Airport to meet 
the anticipated demand for parking as passenger activity increases over time.  This project serves 
as a buffer for parking capacity between the expansion of the Blue Deck in the near-term and 
development of remote deck parking in the long-term. 

 
The project consists of a new 2,500 space public surface parking lot, entrance and exit plaza, 
management building, and all necessary site work, utilities, landscaping, signage and lighting. 

 
27. New Stormwater Detention Pond 

 
This project provides the additional stormwater detention capacity that is needed to collect 
stormwater from the newly created impervious surfaces on the Airport.  It should be noted that 
the development of any new pavement, such as additional cargo apron or taxiways (Projects #2 
or #3) or the expansion of deicing facilities (Project #13 or #14) would likely trigger the need for 
additional stormwater detention capacity. 

 
The project includes a new stormwater detention pond designed to accommodate all of the new 
impervious area developed as part of the 5th parallel runway and taxiways, including all 
necessary drainage systems, outfall structures, pump stations, piping, berms, sitework, utilities, 
security fencing and landscaping. 

 
28. Relocated South Employee Parking (3,500 Spaces)  

  
This project provides a replacement for the remaining portion of the south employee parking lot 
as it is expected to be impacted by the development the perimeter taxiway associated with the 5th 
parallel runway.  The location of the relocated south employee lot will remain on the south side 
of the Airport in order to continue to provide both south and north parking options for 
employees.  A portion of the south employee parking lot may be relocated to a new location 
north of I-94 (the same location as the North Employee Parking – see Project #10) prior to this 
project in order to accommodate the Runway 3L Perimeter Taxiways (see Project #15) 
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The project consists of developing a 3,500 space surface employee parking lot on the southwest 
corner of Eureka Road and Vining Road, and includes the parking lot, entrance and exit plaza 
with access control, connection to Vining Road and/or Eureka Roads, and all necessary sitework, 
utilities, marking, lighting and signage, and bus stop vestibules. This project will replace the 
existing south employee parking lot.  
 
29. Airport Transit System and Maintenance Building 

 
This project represents a completely automated transit system between the consolidated rental car 
facility north of I-94 through the North Terminal Area and the McNamara Terminal Area to the 
remote surface parking lot south of Eureka Road.  This project will provide the highest level of 
customer service for those users connecting between the various components of the Airport and 
will reduce the demand on the curbfront and improve air quality by reducing the number of 
busses operating at the Airport. 

 
The project consists of an elevated monorail system with dual running beams traversing 
approximately 25,500 feet, including approximately 5,500 feet of tunnels and a roadway flyover.  
The project includes nine transit cars and five transit stations as well as a maintenance building 
and all necessary site work, utilities, roadway relocations, landscaping, and security fencing. 
 
30. Land Acquisition (5th Parallel Runway) 

 
This project represents the acquisition of an approximately 1,000 acres of land needed to 
construct and safely operate the planned 5th Parallel Runway in accordance with FAA 
requirements and guidance. 

 
The project consists of purchasing approximately 1,000 acres of land in and around the area of 
the 5th Parallel Runway, including all property associated with the new runway and adjacent 
taxiways, runway protection zones, and prescribed safety and operational areas. 

 
31. Runway 3L-21R Centralized Deice Pad Expansion (Phase 2) 

 
This project provides further expansion of the deice pad adjacent to Runway 3L-21R in order to 
accommodate additional aircraft deicing positions as demand increases and will also enable the 
deicing operations to consolidate entirely from four locations to two locations.  It is the intent of 
the airlines to centralize deicing operations over time to increase flexibility and operational 
efficiency. 

 
The project includes approximately 30,000 square yards of additional pavement adjacent to the 
initial Runway 3L-21R Centralized Deice Pad Expansion project.  The project also includes all 
necessary facilities and equipment for deicing operations, including underground piping and 
holding facilities, and required storage tanks.  This project represents an extension of the existing 
deice pad by approximately 700 feet long by 400 feet wide. 
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32. North Public Parking Garage/Intermodal Center 
 

This project provides remote structured parking to meet the anticipated demand for additional on-
Airport parking as well as providing a regional intermodal facility for connecting between 
various modes of transportation, including air, rail and automobile.  This project recognizes the 
importance of the Airport as a connection point for a range of transportation modes within the 
region and provides a mechanism for organizing and integrating those transportation modes in a 
seamless system. 

 
The project consists of developing a 3,000 space parking garage and intermodal center with retail 
and commercial space a well as connection to the Airport Transit System.  This project includes 
ingress and egress, connections to adjacent public roads, an underpass below the adjacent train 
tracks, curbside drop-off and pick-up areas, kiss-and-ride and kiss-and-fly areas, and bus transfer 
areas.  The facility will include all vertical and horizontal circulation, access control, and all 
necessary sitework, utilities, landscaping, marking, lighting and signage. 

 
33. Concessions Distribution Center 

 
This project provides storage and administrative office space for receiving, screening, storing and 
distributing concession goods to the terminal areas.  This project is expected to be needed in 
order to efficiently process concession goods as security requirements increase over time. 

 
The project includes development of approximately 40,000 square feet of storage space with 
approximately 5,000 square feet of administrative office space.  The project includes a truck 
dock, auto parking, access to the adjacent public roads, and all necessary sitework, utilities, 
roadway improvements, landscaping, and security fencing. 

 
34. Relocated ARFF Training Facility 
 
This project provides a replacement for the existing ARFF training facility that will be displaced 
as a result of the construction of the 5th parallel runway. 

 
The project includes the relocation of the ARFF Training Facility including construction of a 
3,000 square foot building and all necessary equipment and controls as well as a 20,000 square 
foot propane fed gravel training area.  The project also includes access to the public roads, auto 
parking, access control, and all necessary sitework, utilities, landscaping, and security fencing. 

 
35. 5th Parallel Runway 

 
This project provides a new widely spaced (4,300 feet from existing runway 3R-21L) runway 
capable of accommodating triple independent precision approaches in conjunction with the other 
runways.  The additional airfield capacity provided by this project is anticipated to be needed in 
order to accommodate projected activity demand within the planning period. 

 
The project consists of a new 10,000 feet long by 200 feet wide runway with 35 feet wide 
shoulders and a parallel 75 feet wide taxiway located approximately 4,300 feet east of Runway 
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3R-21L.  The new runway will be equipped with High Intensity Runway Lights and Category III 
Instrument Landing Systems and associated navigational aids.  This project includes roadway 
tunnels under the runway and taxiway along Eureka Road and Middlebelt Road.  Each tunnel 
will be approximately 2,000 feet in length and will include all necessary drainage and life safety 
provisions.  All site work, utility relocation, lighting, signage and pavement markings are a part 
of the project.   

 
36. Perimeter Taxiway for 5th Parallel Runway 

 
This project provides a new perimeter taxiway between the south end of the 5th parallel runway 
and Taxiway T that is routed around the south perimeter of Runway 3R.  This project will enable 
aircraft to taxi unabated and avoid crossing any active runways, thereby providing the highest 
level of safety.  This project reduces the potential for an incursion with another aircraft as well as 
reduces air traffic controller workload by eliminating the need to coordinate runway crossings. 

 
The project includes approximately 9,000 feet of 75 foot wide taxiway between the 5th parallel 
runway and the Runway 3L Perimeter Taxiways, including all sitework, utility relocation, 
lighting, signage and pavement markings.  The project also includes a roadway tunnel under the 
taxiway along Eureka Road.  The tunnel will be approximately 2,000 feet in length and will 
include all necessary drainage and life safety provisions. 

 
37. West Cargo Taxiway (Phase 3) 

 
This project provides taxiway infrastructure west of Runway 4L-22R in support of anticipated 
further cargo development in that area.  The Airport has identified demand for additional on-
airport cargo development through its ongoing marketing efforts and believes that additional on-
airport cargo development in the future is also likely. 

 
The project contemplates development of an additional 1,590 linear feet of a 75 feet wide 
taxiway parallel to, and west of, Runway 4L-22R.  The project includes all sitework, pavement, 
lighting, signage and pavement markings. 

 
38. Air Cargo Development (Phase 3) 

 
This project provides additional cargo development west of Runway 4L-22R.   The Airport has 
identified demand for additional cargo development through its on-going marketing efforts and 
believes additional future demand is also likely. 

 
 The project contemplates development of one or more cargo buildings with truck dock, 
 parking lot, landscaping, and access to Vining Road, adjacent aircraft apron and all necessary 
 sitework, utilities, landscaping and security fencing.   
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39. Airfield Maintenance Complex Satellite 
 

This project provides a satellite complex to store and maintain the additional airfield maintenance 
and snow removal equipment that is anticipated to be needed based on the additional land and 
airfield facilities contemplated in this plan. 

 
The project represents a new 50,000 square foot building with an additional 30,000 square feet of 
uncovered, paved surface for equipment storage.  The project also includes an access road, auto 
parking, AOA access, and all necessary site work, utilities, landscaping, and security fencing. 

 
40. McNamara Concourses B and C Expansion (20 Gates) 

 
This project provides additional aircraft gates and related concourse facilities at the McNamara 
Terminal that are anticipated to be needed in order to accommodate the projected future demand. 

 
The project contemplates a 20 gate expansion of the McNamara Terminal, including holdrooms, 
operations space and all necessary public space and mechanical systems.  The project includes 
aircraft apron, underground fueling system, jetbridges, fixtures furniture and equipment, and all 
sitework, pavement, lighting, signage and pavement markings. 

 
41. Perimeter Aircraft Rescue Fire Fighting (ARFF) Station 500 

 
This project provides an additional ARFF station on the eastern perimeter of the Airport.  The 
FAA has encouraged the WCAA to plan to transition from a centralized response coverage 
strategy to a perimeter response coverage strategy.  This project will improve incident response 
times to portions of the east airfield, including the planned 5th Parallel Runway, in accordance 
with the direction of the FAA’s Certification division. 

 
The project represents the development of a new 8,800 square feet ARFF station, including 
landside and airside roadways, a 10-space parking lot all necessary sitework, utilities, roadway 
improvements, landscaping, and security fencing. 

 
42. North Terminal Expansion (5 Gates) 

 
This project provides additional aircraft gates and related concourse facilities at the North 
Terminal that are anticipated to be needed in order to accommodate the projected future demand. 

 
The project contemplates a 5-gate expansion of the North Terminal, including holdrooms, 
operations space and all necessary public space and mechanical systems.  The project includes 
aircraft apron, underground fueling system, jetbridges, fixtures furniture and equipment, and all 
sitework, pavement, lighting, signage and pavement markings. 

 
43. Runway 4R-22L Centralized Deice Pad Expansion (Phase 2) 

 
This project provides a further expansion of the deice pad adjacent to Runway 4R-22L in order to 
accommodate additional aircraft deicing positions as demand increases and will also enable the 
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deicing operations to consolidate entirely from four locations to two locations.  It is the intent of 
the airlines to centralize deicing operations over time to increase flexibility and operational 
efficiency. 

 
The project includes redeveloping approximately 540,000 square feet of existing apron east of 
the initial Runway 4R-22L Centralized Deice Pad Expansion.  This project includes all necessary 
facilities and equipment for deicing operations, including underground piping and holding 
facilities, and glycol storage tanks.  The project includes sitework and pavement rehabilitation to 
implement the proper grades and incorporate the appropriate drainage and spent deicing fluid 
storage and reclamation capability.  The project also includes all necessary painting, lighting, 
marking, and signage for the deice pad and vehicle storage and queuing areas. 

 
44. Taxiway J Extension 

 
This project provides an extension of Taxiway J from Runway 3R to the new 5th parallel runway 
in order to provide bi-directional taxi flow capability between Runway end 27L and the terminal 
areas.  This project is anticipated to be beneficial during crosswind operations in order to 
accommodate mixed operations (arrivals and departures) on Runway 27L. 

 
The project includes approximately 450,000 square feet of paving, and all sitework, utilities, 
lighting, signage and pavement markings. 

 
45. Taxiway S Extension 

 
This project provides an extension of Taxiway S from Taxiway T to Taxiway U in order to 
provide direct access routes between Runways 27R and 27L and the general aviation facilities on 
the east side of the Airport. 

 
The project includes approximately 20,000 square yards of paving, and all sitework, utilities, 
lighting, signage and pavement markings.   

 
46. Taxiway U Extension 

 
This project provides an extension of Taxiway U from the McNamara Terminal to Runway 27R 
in order to facilitate more direct taxi route between the McNamara Terminal and Runway 27R, 
and eliminating the need for the carriers operating from the McNamara Terminal to cross an 
active runway to depart from Runway 27R. 

 
The project includes approximately 450,000 square feet of paving, all sitework, utilities, lighting, 
signage and pavement markings. 

 
47. Taxiway H Extension 

 
This project provides an extension of Taxiway H across Dingell Drive in order to provide bi-
direction taxi flow in this area.  This area of the airfield is critical for sequencing aircraft along 
Taxiway M and Runway 21R and is currently inefficient because of a lack of routes.  In the past, 
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Runway 9L-27R has been used as an additional taxiway to sequence aircraft, but the FAA has 
indicated that the use of Runway 9L-27R as a taxiway will be restricted in the future. 

 
The project represents a taxiway bridge that will serve as an extension of Taxiway H east to 
Taxiway M.  This project includes approximately 5,000 square yards of paving, structural 
enhancements, and all sitework, utilities, lighting, signage and pavement markings. 

 
 






